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2024 Strategic Plan Status Update
The 2024 strategic plan is not simply a new document, but a thoughtful continuation of our efforts 
set forth in the City’s 2022 - 2023 plan.  Our City has made a conscious decision to preserve continuity 
and amplify the sustainability of the strategic objectives previously outlined in the 2022-2023 version.  
This carefully considered methodology is designed to both minimize operational distractions and to 
maximize the successful completion of the goals we initially presented in the previous plan.  

Looking forward, we anticipate that after the election of a new commission in 2024, the incoming 
leadership will have the opportunity to craft their own strategic vision and plan for the City, building 
upon the foundations which have been established.  This will allow for fresh perspectives and new 
initiatives, while maintaining the core values and progress that have been collectively achieved.  
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City of Sarasota’s 
Vision, Mission, and Values

Our Vision is for the City to be: A world-class community and treasured 
destination, with enduring natural beauty, charm, and diversity. 

To create this future, our Mission is to provide high-quality services to our 
residents, businesses, and visitors, while safeguarding our natural resources 
and building a prosperous community. 

Our Mission is carried out by employees who demonstrate the City’s Values 
of Excellence:

Integrity
“We are ethical and trustworthy. We perform our duties with honesty 
and transparency in our interactions and our communications.”

Accountability
“We accept responsibility for our actions and decisions. We hold each 
other accountable to be professional, well-informed, and dedicated to 
fulfilling the City’s Mission.”

Teamwork
“We work together in a supportive and cooperative manner to achieve 
our goals. Our community is a partner in our processes.”

Respect
“We are committed to encouraging diversity in all its forms; we  
respect differences in thoughts and opinions, to differences in race  
and culture. We believe that a diverse organization reflects the 
community we serve.”

VISION

MISSION

VALUES
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City of Sarasota Strategic Plan Statement 
and Commission Goals

To be stewards of the well-being for the City of Sarasota and its residents  
by prioritizing the allocation of the City’s resources to projects making a positive  

contribution to at least three of the following Commission Goals:

»   A City providing accessible government

»   A City modeling responsive government

»   A City practicing sound financial decision making

»   A City demonstrating responsible administrative practices

»   A City exhibiting the values of a caring community

»   A City being an inclusive and diverse community

»   A City which demonstrates economic sustainability

»   A City that provides a climate maximizing the opportunity for success

»   A City fostering a safe and welcoming environment

»   A City valuing arts and culture and their history

Photo: Rick Benitez
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The Process for Identifying  
and Selecting Projects

The City of Sarasota retained the services of Martin Hurwitz to facilitate the creation of a clear 
and concise strategic statement and to guide the strategic planning process culminating in an 
operational strategic plan for fiscal years 2022-2023.

The City Commission desired to design a strategic plan platformed on a strategic statement to 
align decision making criteria, align values, align priorities, and articulate expectations to allow 
for accountability among commissioners, charter officials, and city staff. The strategic statement 
delineates the framework within which the commission will make consistent decisions and 
choices to implement their vision and attain the project goals contained within the strategic plan.

The strategic plan is the means by which priorities are articulated, metrics for progress are 
measured, accountability is administered, and goals and expectations are internalized and 
aligned throughout the organization.

The Timeline:
 » December 9, 2020 — Began working on Agenda for initial Goal-Setting Workshop

 » December 14, 2020 — January 11, 2021 — One-on-One meetings with City Commissioners, 
Charter Officials, and city staff to receive insight regarding various City issues

 » January 26, 2021 — Goal-Setting Workshop—Strategic Statement Identified

 » February 22, 2021 — Wrap-up discussions regarding strategic plan

 » May 19, 2021 — City Commission Workshop / Luncheon—Strategic Values Identified 

 » July 15, 2021 — Staff meeting regarding strategic plan proposed projects (departmental)

 » July 30, 2021 — Departments provided projects for consideration in alignment with the 
Strategic Statement. Projects indicated that they would be completed within two years or 
started within two years

 » September 1, 2021 — City Manager sent email asking departments to rank the 48 projects 
from 1-10

 » September 13, 2021 — Analysis of above rankings and subsequent selection of 25 proposed 
projects presented to City Manager

 » October 1, 2021 — Selected 25 projects sent individually to Commissioners for the purpose of 
their providing their individual ranking preference of projects in order of 1-10

 » October 8, 2021 — Ranked project list received from City Commissioners 

 » October 25, 2021 — Department requests for Performance Metrics

 » November 19, 2021 — Performance Metrics received from departments based on each 
identified project

 » December 2021 — City Manager Brown and Mr. Hurwitz met with the Mayor, Vice Mayor, 
and Commissioners individually. The purpose of said meetings was to review the projects 
selected to be included in the strategic plan for 2022-2023, to review the selection process and 
procedures and provide an opportunity for conversation and/or questions prior to the plan 
being brought before the Commission as a body.

 » January 18, 2022 — Approval of the Strategic Plan by the Mayor, Vice Mayor, and  
City Commissioners
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The Process for Identifying  
and Selecting Projects

The following graphic depicts areas of conversation amongst the Commissioners in working toward 
a Strategic Statement and the Strategic Goals.

The BASIC ELEMENTS  
of a Strategy Statement:
OBJECTIVE = Ends

SCOPE = Domain

ADVANTAGE = Means

MISSION
Why we exist

VALUES
What we believe in  
and how we behave

VISION
What we want to be

STRATEGYSTRATEGY
What our competitive  
game plan will be

BALANCED  
SCORECARD
How we will monitor 
and implement that plan
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The Process for Identifying  
and Selecting Projects

The development of the Strategic Statement for the City of Sarasota began with each City 
Commissioner stating the positive qualities that each Commissioner is bringing to this process. This 
led to discussions regarding perspectives, from the whole and in detail and the value of differing 
opinions. Differing perspectives make for a rich decision-making environment and were welcomed 
throughout this process. The City Commission has the qualities it needs to operate effectively. 
Each Commissioner brings something different to the table. This exercise brought forward the 
conversation focusing on how to make room for, take advantage of, and respect the different 
strengths of each Commissioner; how to make room and provide a safe space for the strengths 
of each Commissioner; and respecting the strengths and weaknesses of each Commissioner. 
Commissioners then discussed what government meant..

An additional Workshop was held where the City Commissioners determined the Strategic Statement 
for the City of Sarasota. The Strategic Statement crafted from the aforementioned process:

To be stewards of the well-being for the City of Sarasota and its residents by prioritizing the 
allocation of the City’s resources to projects making a positive contribution to at least three of 
the Commission Goals outlined below.

 » A City providing accessible government 

 » A City modeling responsive government

 » A City practicing sound financial decision making

 » A City demonstrating responsible administrative practices 

 » A City exhibiting the values of a caring community

 » A City being an inclusive and diverse community

 » A City which demonstrates economic sustainability

 » A City that provides a climate maximizing the opportunity for success 

 » A City fostering a safe and welcoming environment

 » A City valuing arts and culture and their history
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Departments submitted proposed projects with the following criteria:

1. Indicate if projects are to start or be completed within two years.

2. What is the potential impact of this project and which areas of the strategic statement does it 
touch (Choose three out of 10 goals)?

3. What is the timeline of the project?

4. What are the hurdles you anticipate with the project?

5. What are the circumstances that lead you to believe now is the time for this project.

6. Budget—How much will the project cost?

An example would be from the Parks and Recreation department, which submitted a proposed 
project addressing stormwater runoff from park lands into water bodies. The project would be 
completed within two years, have a budget amount of $200,000, and addresses a City modeling 
responsive government; a City which demonstrates economic sustainability, and a City fostering a safe 
and welcoming environment. Hurdles may include financial, time constraints, and prioritization of 
parks. Now is the time is based on improving water quality and the reduction of red tide in our waters. 

The Process for Identifying  
and Selecting Projects

The following projects were selected by the City Commission and were included as part of the 2022-
2023 Strategic Plan.  These projects remain a priority for the city and the progress and status of each 
can be found on the subsequent pages. 

 » Improve Stormwater Quality Runoff from Water Adjacent City Parks – In progress

 » Mental Health / Crisis Response was not funded for fiscal years 2022 – 2024. The budget is 
no longer needed as these services are provided by a third-party. – Closed

 » Urban Forestry Management Program – In progress

 » Zoning Code Revisions – In progress

 » City’s Engineering Design and Construction Manual Update – In progress

 » Bobby Jones Strategic Initiative – In progress

 » Smart City Initiative – In progress

 » Regional Water Transit – In progress

 » Development Review Committee Process and Site Plan Requirements – In progress

 » HomeFront Newtown Program – In progress
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Lead Department: Parks and Recreation

Support Departments: Public Works and Financial Administration

Goal Areas:  

• A City modeling responsive government

• A City which demonstrates economic sustainability 

• A City fostering a safe and welcoming environment

Impact:  Project will reduce negative water quality impacts to Sarasota Bay, improve sea grass, and mitigate the 
impacts of red tide events. Project to begin within two years (2022-2023) and extend into next Strategic Plan.

Challenges: Financial;  Time constraints: Staff managing this project concurrently with other priority projects 
Prioritization: Identify Park improvements that demonstrate the largest nutrient reductions

Justification: The Sarasota Bay Estuary Program, identified stormwater runoff enhancements to be the most 
important effort to focus on to improve Sarasota Bay water quality. A number of stormwater improvements were 
identified in the 2019 Master Plan.

Performance Metrics:

Original Due Date Updated Due Date Scope Updated Status

April 1, 2022 Completed 50% of waterfront 
parks evaluated as 
potential project areas 
for stormwater runoff 
improvements.

Completed - A list of waterfront parks was 
developed and areas needing the most 
improvements or highest potential for grants  
was identified.

October 1, 2022 Completed Completed 100% 
of waterfront parks 
evaluated as potential 
project areas for 
stormwater runoff 
improvements with single 
park identified for design 
and construction.

Completed - A list of waterfront parks was 
developed and areas needing the most 
improvements or highest potential for grants 
was identified. Two parks were immediately 
identified, including Ken Thompson Park shoreline 
stabilization and The Nature Park (at Bobby 
Jones). Funding availability for design of the Ken 
Thompson project was delayed until 2023. Public 
Works applied for and received funding for an FDEP 
grant.

April 1, 2023 April 1, 2024 Design concepts 
outlined and final design 
completed partnering 
with Public Works 
(stormwater)- funding 
source identified.

In Progress - Three parks were identified as having 
a high need score for water quality improvements 
and funding opportunities. These parks are: The 
Nature Park (at Bobby Jones), Dr. Martin Luther 
King Jr. Park, and Ken Thompson Park shoreline 
stabilization project.

• The Nature Park (at Bobby Jones) – design and 
construction completed August 2023.

• Dr. Martin Luther King Jr. Park – design in 
progress, in partnership with the Sarasota Bay 
Estuary Program with grant funding obtained by 
SBEP. Funding for construction secured but not 
available until late 2024 per SBEP.

• Ken Thompson Park shoreline stabilization – 
design to be completed March 2024.

October 1, 2023 Completed Completion of bidding 
and construction of first 
park (phased approach – 
to continue into next

Completed - Bidding and construction of The 
Nature Park was completed August 2023.

Improve Stormwater Quality Runoff Water Adjacent City Parks
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Lead Department: Police Advisory Administrator
Support Departments: Sarasota Police Department, Financial Administration, Human Resources
Budget: $181,483

Goal Areas:  

• A City providing accessible government
• A City fostering a safe and welcoming environment 
• A City exhibiting the values of a caring community

Impact: A mental health unit/crisis response team pairs a social worker and/or a licensed mental health professional 
(non-uniformed) with a police officer to respond to calls that are mental health related and/or to conduct follow-up 
outreach with individuals who have experienced a mental health crisis to connect that individual with services.
Mental health/crisis response units “allow officers to be safer, reduce repeat calls for service, minimize the strain on 
agency resources, and connect people with mental illnesses to services”. The BJA suggest that police- mental health 
professional collaborations in response to mental health calls can result in (a) fewer uses of force, (b) fewer injuries to 
officers, and (c) fewer injuries to those in crisis.
Follow-up services can increase use of crisis services, generate more referrals to appropriate behavioral health 
services, and increase the continuity of healthcare.
Updated Timeline: The Mental Health Unit/Crisis Response project is no longer needed.  See below for the status update. 
Challenges:  Shifts:  Determining the shifts of the team and how many teams are necessary; Funding:  At least on 
full-time new position (social worker/license mental health professional);  What calls?  If providing crisis response, 
coordinating how/when a mental health team is dispatched. 
Justification:  SPD officers are trained in Crisis Intervention Team (CIT) Training and are utilizing those skills on calls.  
In 2020, SPD noted they utilized CIT on 1851 calls. While SPD officers are well-trained and using CIT skills, there has 
been a push by citizens over the past year to improve responses to those who may be experiencing a mental health 
crisis or who may need additional services. The addition of a licensed mental health provider and/or social worker 
would complement the work that officers are doing, and they would be an additional tool in the officer’s toolbox. This 
team can relieve officers from mental health calls that can be lengthy so they can respond to other calls.
Performance Metrics:

Original Due Date Updated Due Date Scope Updated Status

April 1, 2022 Not Applicable Determine whether 
follow-up and/or crisis 
response is preferred 
approach. Draft policies 
and procedures from 
this direction, to include 
program policies and 
SPD policy, working with 
the administration and 
accreditation manager.

The Mental Health Unit/Crisis Response team is 
no longer needed as these services are currently 
provided by Lightshare Behavioral Wellness and 
Recovery's Mobile Response Team (MRT). If an 
officer responds to or encounters an individual in a 
mental health crisis, the office may contact the MRT 
who will be dispatched to provide an assessment of 
the client and help with linkages to services

October 1, 2022 Not applicable Analyze current CIT/Mental 
Health call data and 
determine appropriate 
staffing levels for Mental 
Health Unit, both sworn 
and civilian staff.

See above

April 1, 2023 Not applicable Generate budget for 
Mental Health Unit. Work 
with HR to draft job 
description. Between April 
and October, hire and 
train staff.

See above

October 1, 2023 Not applicable Completion. See above

Mental Health Unit / Crisis Response

New Title Grade 
Estimate

Recommended 
Step

101 - Salaries/
Wages

204-Social Security/
Medicare

205 - Medical/
Dental

206-Life 
Insurance

FRS 
(10.82%)

208 
WC

Total Cost 
with Roll Up

Case Manager 119 3 $62,000 $4,743 $11,141 $60 $68,709 $153 $84,806

LMH Worker 122 3 $72,000 $5,508 $11,141 $60 $79,790 $178 $96,677
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Lead Department: Development Services

Support Departments: Planning, Public Works, Utilities, Parks and Recreation, and Financial Administration

Goal Areas:   

• A City modeling responsive government
• A City exhibiting the values of a caring community 
• A City fostering a safe and welcoming environment

Impact: Implement the Urban Forestry Management Program as recommended by the Tree Advisory Committee 
(TAC). The Urban Forestry Management Program will provide a scientific, systematic, and measurable approach 
to maintain, and increase, the City’s urban canopy footprint. The City of Sarasota has been awarded the Managing 
Community Forests Grant, a three-year matching grant from the Florida Department of Agriculture. In response 
to receiving the Managing Community Forests Grant, and conversations held by the TAC, it became apparent 
that due to the complexities of the urban forest and multiple departments impacted by the urban forest, that a 
sole individual should be the point of contact for citizens and City Departments. This position would be an Urban 
Forestry Coordinator. The position would be responsible for the development and implementation of an Urban Forest 
Management Program involving trees in City parks and public rights-of-way, would provide technical advice and 
training related to tree maintenance, and would plan and coordinate tree maintenance and installation with Parks 
and Recreation, capital projects, and outside vendor contracts.

This project is expected to increase the City’s urban canopy footprint and have a cohesive approach to doing so. The 
project will impact the tree mitigation fund as has been planned.

Updated Timeline: Phase I is completed.  Phase 11 will run from October 16, 2023 – September 30, 2023.  Phase III is 
still tentative, but estimated to run 2024 - 2025

Challenges:   Staffing

Justification: This project was recommended by the TAC which was a committee established by the City Commission. 
This project has support from the public and city staff. Due to the amount of development and impacts to the City’s 
canopy now is the time to fully implement this project.

Performance Metrics:

Original Due Date Updated Due Date Scope Updated Status

April 1, 2022 Completed Complete (projected to 
be May 2022) Year 1 – Tree 
Inventory associated with 
Grant. Create the Urban 
Forestry Coordinator 
position.

Completed – Tree inventory was completed.  There 
is no plan to create an Urban Forestry Coordinator 
position.

October 1, 2022 December 1, 2023 Award Year 2 of Grant for 
preparation of Master 
Plan (Urban Forestry 
Plan).

In Progress – The city has met with the appropriate 
state department to update the Phase 2 scope.  The 
scope and budget amendment were approved by 
the City Commission on October 16, 2023 to allow 
for the grant agreement to be executed. 

April 1, 2023 October 1, 2024 Present DRAFT Urban 
Forestry Management 
Plan to key stakeholders, 
Planning Board and City 
Commission.

In Progress – Phase II scope was approved on 
October 16, 2023.  The city will now begin to work 
on draft vision, strategic, implementation and 
monitory plan for specific corridors within the city. 

October 1, 2023 October 1, 2025 Completion of Phase I / 
Phase II / Phase III.

In Progress – Phase II is in progress with Phase III 
set to be finalized.  

Urban Forestry Management Program
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Lead Department: Planning
Support Departments: Development Services and Financial Administration
Goal Areas: 
• A City providing accessible government
• A City modeling responsive government
• A City exhibiting the values of a caring community
• A City being inclusive and diverse community
• A City which demonstrates economic sustainability
• A City providing a climate maximizing the opportunity for success A City fostering a safe and welcoming environment
• A City valuing arts and culture and their history

Impact: The potential impact of this could be transformative as the City grows. Many concepts will be presented 
that will be a significant change to what currently exists, and we expect there will be some hurdles from both the 
business community and neighborhoods.
Updated Timeline: 12 months for completion
Challenges: No known challenges
Justification: The City is growing so fast and our Zoning Code is out of date, that this effort is essential as the City 
moves forward.

Performance Metrics:

Original Due Date Updated Due Date Scope Updated Status

April 1, 2022 Completed Schedule and hold 
community meetings to 
review initial concepts 
and receive feedback.

Completed

October 1, 2022 October 1, 2024 Schedule and hold 
meetings with the 
Planning Board and City 
Commission to present 
draft concepts and receive 
feedback.

In Progress - Batch ZTAs (general cleanup) 
were approved by the city commission in 2023.  
Additional Batch ZTAs will be presented to the City 
Commission in Spring of 2024.  Below is a list of 
specific ZTA and their statute:

• Bars, Restaurants and Nightclubs ZTA- approved at 
the Planning Board September 2024, and will come 
before the City Commission in November 2023.

• Downtown Attainable Housing ZTA- approved by 
the City Commission September 2023.

• Commercial Corridors and Commercial Sites 
Attainable Housing ZTA- Three Open Houses 
were held and more public outreach will take 
place through December 2023.

• Projected to go to the Planning Board in January 
2024 and to the City Commission in March 2024

• Historic Preservation and Public Art Membership 
ZTAs- approved by the City Commission in 
August 2023.

• Affordable Housing Trust Fund Ordinance to 
allow rentals to qualify- approved by the City 
Commission September 2023.

• Bay Park Comprehensive Plan Amendment- 
approved by the City Commission, April 2023.

April 1, 2023 See Above Schedule and hold 
second round of 
community meetings 
and then finalize draft 
amendments and hold 
public hearings with the 
Planning Board and City 
Commission.

See above.

October 1, 2023 October 1, 2024 Completion.

Zoning Code Revisions
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Lead Department: Public Works

Support Departments: Planning and Development Services

Goal Areas:

• A City modeling responsive government

• A City demonstrating responsible administrative practices

• A City fostering a safe and welcoming environment

Impact:  The Engineering Design Criteria Manual (EDCM) was last updated 2002. Since that time, there are items 
in the EDCM that need to be updated to align the document with zoning updates, the comprehensive plan, Florida 
Greenbook, and to the changing times. This update can impact the entire City given future development, the 
increase in density and population, and new requirements needed to meet the criteria of the 21st century. In addition, 
adding a segment of arts and culture such as artwork in roundabouts can be provided in the EDCM.

Updated Timeline: Completed by March 1, 2024

Challenges: Time and resources to do a full update of the EDCM. Will need consultant assistance to help update and 
refresh the EDCM with City Staff input.

Justification: The document was last updated in 2002. Based on zoning updates, the comprehensive plan, Florida 
Greenbook, and changing times, the documents need to be updated. In addition, water quality needs further 
clarified, and provisions added for new ADA requirements, landscaping, and a chapter of arts and culture.

Performance Metrics:

Original Due Date Updated Due Date Scope Updated Status

April 1, 2022 Completed Develop and implement 
City Staff Committees for 
different EDCM chapters.

Completed – The project commenced in July 
2022 with Kittelson and Associates.  It was divided 
into two phases:  (1) Information gathering 
and technical working group meetings and 
(2) Content classification development, pubic 
meetings and design review.  Three public 
meetings have been held.

October 1, 2022 Completed Have a first draft from the 
Committees and send it 
to the EDCM consultants 
for evaluation.

Completed – The workshop presentation to the 
City Commission was held on November 13, 2023. 

April 1, 2023 Completed Have a second draft from 
the EDCM consultants.

Completed

October 1, 2023 March 1, 2024 Completion. In Progress – The EDCM update is under review by 
the City Manager and city Attorney. 

City’s Engineering Design Criteria Manual Update
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Lead Department: Parks and Recreation

Support Departments: Financial Administration, Planning, Development Services, Public Works, and Utilities

Goal Areas: 
• A City modeling responsive government

• A City being an inclusive and diverse community

• A City fostering a safe and welcoming environment 

• A City valuing arts and culture and their history

Impact: 
To honor the history of Sarasota as the “Cradle of American Golf” with restoration of the course created by famed golf 
course architect, Donald Ross, and dedicated to renowned golfer, Bobby Jones.

To mitigate the harmful effects of red tide through the water-quality project of wetland restoration as part of the 
Phillippi Creek Watershed.

To establish a nature park with open, green space for trails, light recreation, educational, and civic benefits.

To establish a Conservation Easement with the Conservation Foundation of the Gulf Coast to protect for future 
generations environmentally sensitive land that provides storm water control, supports wildlife habitat, and preserves 
a diversity of vegetation.

Updated Timeline: In progress with Bobby Jones Golf Course and Nature Park to open in December, 2023 and 
permanent clubhouse to open in December, 2026. 

Challenges: Cost of materials, Labor shortage

Justification: Time-sensitive project with grant funds in place and must be expended by various deadlines.

Performance Metrics:

Original Due Date Updated Due Date Scope Updated Status

April 1, 2022 Completed Implementation of the 
Master Plan for Bobby 
Jones adopted by the City 
Commission.

Completed April 2022

October 1, 2022 Completed ITN, Construction (golf), 
and Conservation 
Agreement.

Completed – the City entered into a Conservation 
Easement with The Conservation Foundation of the 
Gulf Coast, which covers the entire property known 
as Bobby Jones Golf Club (approx. 300 acres)

April 1, 2023 Completed Vertical building 
construction agreement 
(Clubhouse, cart barn, 
starter booths, on-
course restroom, and 
development center).

Completed February 2023

October 1, 2023 Completed Golf Course construction 
complete and ready for 
grass growing period.

Completed – the 18-hole golf course construction 
was completed and ready for grass growing 
period August 15, 2023.  The 9-hole golf course 
construction was completed and ready for grass 
growing period September, 2023.  

October 1, 2023 Temporary Clubhouse/
Cart storage construction 

Completed – October 1, 2023

December, 2023 Grand re-opening of 
Bobby Jones Golf Club, 
Gillespie Course and 
Nature Park

December 1, 2026 Grand opening of 
permanent clubhouse

In Progress – Design work is in progress for the 
permanent clubhouse. 

Bobby Jones Strategic Initiative
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Lead Departments: Information Technology and Public Works

Support Departments: All Departments

Goal Areas: 

• A City which demonstrates economic sustainability

• A City providing a climate maximizing the opportunity for success 

• A City fostering a safe and welcoming environment

Impact: Development of a smart city ecosystem that fosters innovation and economic growth by bringing together 
through Technology; People; Businesses; Organizations; and Systems. By leveraging strategic planning and 
innovation, the City’s digital transformation and smart initiatives benefit the citizens by continuously improving 
customer service and quality of life. The components of transparency define the smart city road map; value creation; 
open data and analytics; actionable information; operational efficiencies; citizen engagement; mobility; accessibility; 
crowd sourcing; inclusion; and collaboration. A smart city is an urban area that uses different electronic methods and 
sensors to collect data. Insights gained from that data are used to efficiently manage assets, resources, and services. 
In return, that data is used to innovate and improve the operations across the City. This includes data collected 
from citizens, devices, buildings, and assets that are then processed and analyzed to monitor and manage traffic 
and transportation systems (both land and water vehicles), power plants, parking, utilities, water supply networks, 
water quality, sea-level rise, solid waste, crime detection, information systems, schools, libraries, hospitals, and other 
community services. The smart city concept integrates information and communication technology (ICT) and various 
physical devices connected to the IoT (Internet of things) network to optimize the efficiency of city operations and 
services and connect to citizens. Smart city technology allows city officials to interact directly with community 
and City infrastructure, monitor what is happening in the City and how the City is evolving, and provide long-term 
resiliency. ICT is used to enhance urban services’ quality, performance, and interactivity, reduce costs and resource 
consumption, and increase contact between citizens and government. Smart city applications are developed to 
manage urban flows and real-time responses.
Updated Timeline: Implement by October 2024: a. Incorporate and develop Connected and Automated Vehicles 
(CAV) technologies—Pilot; b. Traffic calming data program; and c. Sea level rise monitoring.
Implement by December 2030: a. Parking monitoring; b. Completed full integration of Connected and Automated 
Vehicles (CAV) technologies at industry-standard water transit, trolley, micro-mobility, and other vehicles; c. Water 
quality monitoring; d. Water supply; e. Electric vehicle connectivity; f. Solid waste; g. GIS integration; h. Street lights; i. 
Infra structure monitoring; and j. Variable information boards.
Challenges:   Involving all Departments to be integrated with the Smart City initiative; Upfront financial cost – could 
be offset by grants. Many government agencies and non-profits provide technology innovation grants
Justification:  As the City becomes more urbanized and dense, having a live data stream to utilize the City’s resources 
better becomes critical. This data will help the City to apply resources more efficiently. In addition, this will save us in 
consultant fees and cost to gather data. In addition, this data will support the City’s decisions on what action (if any) 
to improve the betterment of the City. As the City changes, this dynamic data will be critical in determining what 
action the City will take in providing resources.

Performance Metrics:

Original Due Date Updated Due Date Scope Updated Status

April 1, 2022 Completed Design Completion. Completed

October 1, 2022 Completed Traffic Calming Data 
Program.

Completed

April 1, 2023 December 1, 2023 Begin Testing and 
Validation.

In Progress – Delays in material delivery from FDOT 
and hurricanes caused the project to lag

October 1, 2023 October 1, 2024 Sea Level Monitoring to 
be completed 12/2023

In Progress - Partnership with Mote Marine 
Laboratory was established. Data was made 
publicly accessible through Visitbeach.org. Future 
monitoring equipment will be installed pending 
grant approval from NOAA and possible state 
appropriation request.

Smart City Initiative
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Lead Department: Planning

Support Departments: Public Works, Financial Administration, and Development Services

Goal Areas: 

• A City providing accessible government

• A City fostering a safe and welcoming environment 

• A City modeling responsive government

Impact: Mitigation of vehicular traffic to the barrier islands reduces roadway pollution and wear.

Updated Timeline: TBD

Challenges: Funding; City Ordinance modifications Is market analysis required?; Is there grant funding available?; 
Impact to residents

Justification: A coordinated effort by the Florida Department of Transportation to mitigate traffic to the islands.

Reduce vehicle means less congestion, parking demand, and to meet growing demand.

Performance Metrics:

Original Due Date Updated Due Date Scope Updated Status

April 1, 2022 Completed Have completed thorough 
review of existing 
feasibility study.

Completed

October 1, 2022 October 1, 2024 Discuss and / or select 
regional model.

In Progress – there is ongoing coordination  
with Florida Department of Transportation, 
Sarasota/Manatee MPO and Sarasota County’s 
Breeze for funding and inclusion into Breeze’s 
Transit Development Plan (TDP).  City staff  
has met with vendors to assess infrastructure 
and vessel requirements.  The City Commission 
approved a request for a FY24 state appropriation 
for dock design and construction. City staff 
continue to coordinate with Breeze to maximize 
service delivery.

April 1, 2023 See above Create timeline and steps 
involved with bringing 
project to fruition.

See Above

October 1, 2023 TBD Completion of project.

Regional Water Transit
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Lead Department: Development Services

Support Departments: Information Technology

Goal Areas: 

• A City modeling responsive government

• A City exhibiting the values of a caring community

• A City providing a climate maximizing the opportunity for success

Impact: There may be a potential impact on the general fund if there are technology improvements that  
are recommended.

Updated Timeline: April 1, 2022 – December 31, 2024

Challenges: Staff time to work on this process improvement

Justification: This process has not been thoroughly reviewed in 12 years. Most of the Development Review staff were 
not involved with that process and with technological advances now would be the appropriate time to review this 
again. This project could result in a streamlined process that the public and staff agree upon and improve the way 
projects are reviewed.

Performance Metrics:

Original Due Date Updated Due Date Scope Updated Status

April 1, 2022 March 1, 2024 Complete initial review of 
all current requirements 
(i.e. What is codified? What 
is policy?) and what other 
jurisdictions do. Meet with 
stakeholders to get input 
on their experience with 
our process and any ideas 
for improvements.

In progress

October 1, 2022 August 1, 2024 Create new processes for 
City Manager’s review.

In progress – the team will be analyzing their 
processes considering the research and feedback 
received, propose modifications and create new 
processes for DM/DCM review.  

April 1, 2023 December 2, 2024 Share new processes with 
DRC reviewers.

October 1, 2023 December 31, 2024 Completion.

Development Review Committee Process 
and Site Plan Requirements
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Lead Department: Planning
Support Departments: Development Services, Public Works, and Financial Administration
Goal Areas: 
• A City practicing sound financial decision making
• A City exhibiting the values of a caring community
• A City providing a climate maximizing the opportunity for success

Impact: Demonstrably improve the largest property sector within the CRA through block-by-block site and surface 
residential improvements. The primary goal of the Newtown Homefront Beautification Program (NHBP) is to encourage 
exterior improvements to residential single-family properties within the Newtown Community Redevelopment Area 
in order to reduce the appearance of blighted conditions and increase community pride. This will be a pilot program 
for the first year, whereby, an allocation of $100,000 could benefit up to 20 homes with a maximum voucher of $5,000. 
While not all homes may need the full $5,000, there may be an opportunity to assist more than the 20 homeowners.
Through the NHBP a homeowner can redeem vouchers for the following services:
• Exterior house paint – homeowner must choose a paint color from the approved palette provided. Homeowners 

can be reimbursed for paint up to $1000. The homeowner will be required to apply for approval and will only be 
reimbursed for the cost of the paint up to $1000; meaning the homeowner can either hire a contractor to paint the 
house or paint the house themselves. Reimbursements will only be made after the work is complete and inspected 
by staff.

• Pressure washing exterior of house – payments will be made directly to a pressure washing contractor.
• Chain-link fence removal and replacement – a licensed fence contractor will work with the homeowner and City for 

removal of chain-link fence and installation of new decorative fence. Payments will be made directly to the licensed 
fence contractor. For the replacement of chain-link fencing, the citizen can choose between three (3) approved/
permitted designs per codes in the Newtown CRA area.

• Minor landscaping clean-up – Staff will contract with local landscaping companies within the CRA area, and all 
payments will be made directly to the landscaping company.

• Solar powered decorative light posts - Citizens will be able to select from three (3) designs of solar powered light 
posts. The posts will all be similar in design as to keep the look uniform throughout the Newtown CRA area.

Updated Timeline:  April 2022 – December 2025
Challenges:  Not meeting the requirements as applicants are required to complete an NHBP application, must reside in 
the Newtown Community Redevelopment Area, and agree to meet with City staff and appropriate licensed contractors 
to conduct a site visit to evaluate the property. If the applicant is not the property owner, the property owner must 
also sign the NHBP application or submit in writing that they approve the submittal of the application with the listed 
voucher services requested. Once the application is approved by City staff, the applicant will be required to sign a Grant 
Agreement stating they agree to maintain the property.
Justification: While the overall goal is to encourage exterior improvements to increase community pride, the ultimate 
objective is to stimulate economic activity along the Dr. Martin Luther King Jr. Way corridor and within the CBN zoning 
district of Newtown. To accomplish this goal, a block-by-block approach will be used, with an initial focus on the 
residential homes located near the CBN zone.
Performance Metrics:

Original Due Date Updated Due Date Scope Updated Status

April 1, 2022 Completed Program guidelines and 
application approved 
by both Newtown CRA 
Advisory Board and City 
Commission. Select 
Block(s). Select contractors 
for fencing, landscaping 
and pressure washing.

Completed

October 1, 2022 December 31, 2023 Actively market program 
and review submittals. 
Commence work on first 
five (5) to ten (10) approved 
applications.

In Progress - Completed selection and the NCRAAB 
approved the first 10 homes. Painting and lamppost 
installation is currently in progress.  The first 10 homes 
are expected to be pressure washed, painted, and 
receive lampposts by December 31, 2023. Fencing is 
not included in the project.

April 1, 2023 December 31, 2025 Commence work on second 
set of five (5) to ten (10) 
approved applications.

In Progress - For FY24 – 25, up to 20 additional homes 
for a total of 30 homes to be completed by end of FY25.

October 1, 2023 December 31, 2025 Completion

HomeFront Newtown Program




